

GP IT Procurement Timescales (subject to change) paper 6 - City 10.5.18

Stage	Est Date (2018)
Feedback from key CCG and practice engagement event	End April
Finalise service requirements and supporting information	End May
Issue formal notice and make tender available	Early June
Return date for bids	Mid July
Evaluation of bids (including competency and capability)	End August
Bidder presentations	Early/Mid September
Governance sign off and approval	Early November
Standstill period ends and formal offer	End November
Contract approval and mobilisation (New service April 2019)	December – April 2019

