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Defining the BOB ICS Development Roadmap
Aims and underpinning principles

The aims of the roadmap are:

• To set out, through a number of integrated workstreams, the key ICS development changes and associated 

outcomes we are aiming to deliver over the next 18 months, giving greater line of sight on the required work to 

support more detailed planning;

• To highlight the key interdependencies and areas of risk across the plan and also with other key stakeholder 

activities (e.g. local elections);

• To provide the continuum of the current System Delivery Plan i.e. the foundations around which to write the next 

SDP due by the end of March 2022.

• To create the baseline to manage delivery against.

The scope of the roadmap includes:

• Establishing the building blocks of the BOB ICS over the next 18 months (including the ICB architecture, Provider 

Collaboratives, Place-based Partnerships, new/strengthened ICB capabilities to support the ICS);

• Defining the ICS strategy over that period.

The roadmap does not include:

• Delivery of the strategy (it only includes the development phase of the strategy);

• Delivery of all the service and system changes underway (apart from the agreed ICS priorities);

• Delivery of operational plans;

• Details of “cross cutting” workstreams (yet to be completed)
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Defining the BOB ICS Development Roadmap
Aims and underpinning principles

Ultimately, our changes should be focused on enabling the ICS to deliver it’s purpose:
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Defining the BOB ICS Development Roadmap
Key streams of work
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Planning & 

Delivery Delivering our existing priorities and change programmes

Operational and BAU activity
Out of 
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ICB People & Operating Model

ICB Technical / Function Integration

System Governance

System Communication & Engagement

ICS 

Development

Provider Collaboratives

Place-based Partnerships Development & Delegation

ICS Strategy Development & Public Engagement

System Financial Framework
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Defining the BOB ICS Development Roadmap
Key outcomes over time

CCG staff have been mapped to 

a single structure ahead of 

transition to ICB

The ICB has been formally 

established as a statutory body 

and is equipped to discharge 

Day 1 responsibilities 

A Memorandum of 

Understanding has been agreed 

in principle to progress emerging 

Provider Collaboratives

All ICB Executives and ICB 

Board members have been 

identified with onboarding plans 

in place

New ICB capabilities and 

functions have been identified

A formative ICP has been 

established and three PBPs 

have been established as sub-

committees of the ICB

The safe transfer of functions 

from CCGs to ICB has been 

completed

The ICB website is operational 

with messaging in place on both 

a System and Place level

The ICB Board has all members 

in place and is working 

effectively

The future ICB Operating Model 

has been defined, in support of 

the ICS and a focus on Clinical 

Leadership

The H&W Boards have 

enhanced their role, remit and 

composition to work effectively 

in conjunction with the ICP and 

PBPs 

The transition to the future ICB 

Operating Model is complete

The Strategy Development 

steering group is established 

with initial information and data 

gathering underway

The system financial framework 

has been agreed for 22/23

"Place" Executive Directors 

have been appointed

Newly formed ICB receives 

strategy approach for approval

The Provider Collaborative 

model (including future 

structures, resource allocation 

and operating framework) has 

been outlined 

PBPs have all members in 

place, with further delegated 

responsibility, and are working 

effectively

The ICS Strategy has been 

collaboratively developed and 

agreed in principle by the ICP 

and H&W Boards 

The system financial framework 

has been revised ahead of FY 

23/24

A Provider Collaborative has 

been established using the 

model, with scope of 

agreements agreed

PBPs are operating with agreed 

delegated responsibility for 

23/24, with PCN development 

plans outlined

ICB 5 year strategy has been 

developed and agreed
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Defining the BOB ICS Development Roadmap
ICS Development - Progress so far

Provider Collaboratives
Place-based Partnerships 

Development & Delegation

ICS Strategy Development 

& Public Engagement

• Our purpose is to create a number of provider 

collaboratives across the system to facilitate delivery of 

higher quality, more efficient and more integrated care 

for our patients and residents. 

• We are early in this journey and continue to work with 

our System Partners to help:

• build out an overarching framework which will 

inform a position on the level of delegated authority, 

leadership, oversight, funding allocation and 

associated risk management, for each collaborative

• Understand the broader impact of Provider 

Collaboratives on the end to end patient pathways, 

ensuring the collaborative ultimately enables more 

integrated, effective care

• Identify areas of health and care suitable for 

provider collaboration.

• Building off the existing Provider Collaboratives*, the three 

acute providers will start to formalise a provider 

collaborative through the current BOB ICS Elective 

Care Programme.   

• The three providers are in the process of agreeing a 

Memorandum of Understanding to support this 

ambition and to drive the Elective Care agenda forward.

• “Places” will play a vital role going forward in:
• Supporting and developing primary care networks
• Simplifying, modernising, and joining up health and 

care
• Using population health management tools and 

other intelligence 
• Coordinating the local contribution to health, social 

and economic development to prevent future risks 
to ill health

• Identifying and addressing health inequalities for 
population.

• The formation of Place-based Partnerships (PBPs) is 
being driven through the System Governance activity, 
where PBPs will be formally established, as committees of 
the Integrated Care Board, with initial delegated authority, 
by 1 July 2022.

• Establishing the governance groups is important but it’s the 
first step in mapping out how these groups will operate 
and importantly, what the role, remit and scope of PBP 
activities will cover, from the 1 July, and then as the PBPs 
mature.

• There is system leadership recognition that the Place-
based development is key to making the ICS 
successful, and the ICB Chief Executive is working 
directly with place-based leadership to drive this work 
forward.

• The ICS 5 year strategy will be built with our partners 
and in full, open dialogue with the our citizens. This is 
due by 31 Dec 2022.

• The ICS strategy development approach will be data 
and fact driven, it will build upon each local authorities 
Joint Strategic Needs Assessment and we will work with 
our clinical leaders through the design of a clinical 
framework before entering into a phase of citizen and 
stakeholder engagement and deliberation to refine our 
strategic proposals. 

• The ICS approach to developing the strategy is in progress, 
with a view to have a sound data and information 
platform in place in order to work with the Integrated 
Care Partnership (ICP) when they are formally established 
from 1 July 2022.

• Input and engagement on the strategy development 
approach will be sought from all partners and where 
viable, resources from our partners will be mapped to 
the team to support on a regular and ongoing basis.

Whilst the focus has been on establishing the ICB architecture, progress has been made on key elements of ICS development activity.  

This activity will continue to “ramp up” as the statutory commitments are met and Executive leadership roles are established and filled.

* Including Thames Valley in Mental Health (CAMHS Tier 4; Adult Secure provision; Adult Eating Disorder); pathology networks and the Thames Valley Cancer Alliance. 
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Balancing our change agenda and service 

responsibilities

Balancing the effort to set up PBPs and 

provider collaboratives with operational 

pressures

Level of effort required to establish the 

ICB and required capabilities

Securing the right level of engagement on 

the ICS Strategy and forward looking SDP

Supporting the “Cultural Shift” required

1

• Recognise the right capacity level required to deliver

• Ensure rigour in planning 

• Maintain the right oversight capability to mitigate 

against service failure  

• Ensure that the development of provider collaboratives 

and PBPs is anchored in enabling and accelerating 

delivery of ICS priorities 

• Establish interim ICB operating model quickly (ahead of 

1 July), bringing three CCGs into working as one

• Identifying and prioritising new ICB capabilities where 

required

• Ensure approach to developing the strategy and 

forward looking System Delivery Plan is shaped and 

owned by partners and stakeholders, with relevant 

early engagement

• Ensure OD and culture is prioritised as part of the ICS 

development roadmap activity

• Ensure that suitable and specific activities are executed 

in line with the ICB launch on 1 July 2022

2

3

4

5

Defining the BOB ICS Development Roadmap
Key Risks and Mitigations

Risks Mitigations
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Next steps ahead of the System Delivery Plan submission

8

• Continue to work with the assigned ICS development leads to process any feedback received and refine 

the System Delivery Plan (SDP) through March, ahead of final submission due to NHS England & 

Improvement by 31 March 2022

• Confirm SDP submission requirements and delivery plan.

• Define the mechanisms to manage and deliver the ICS Development roadmap going forward, 

including how best to report on progress against specific workstreams.

• Accelerating work with key individuals to develop thinking on critical areas ahead of the SDP 

submission including Place-based Partnerships and Provider Collaboratives.


